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ESTIMATE RUN 06/28/2006

ESTIMATE SUMMARY 15:20:08

CONTID: C15229         ESTIMATE NO: 0001 PROG 2005

PCN: 15229-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Poncha Pass to Poncha Springs PERCENT TIME:

PROJECT NO: NH 2852-015                   

Poncha Pass to Poncha Springs

NAME OF ROAD: 285B

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/22/2006 DATE TIME STARTED 01/11/2006

2273 RIVER ROAD DATE LET 12/15/2005 DATE WORK BEGAN 06/05/2006

 DATE AWARDED 12/23/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 01/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 363,785.02 PARTICIPATING $ $ 356,647.97

AWARD PROJECT AMT: 368,801.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,856.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

TIME ALLOW:

ORIG TIME ALLOW:

15 WORK DAYS

WORK DAYS15

98.04%

7,137.05

356,647.97

356,647.97

351,791.68

$

$

$

$

356,647.97

0.00

356,647.97

0.00

356,647.97

-4,856.29

0.00

351,791.68

0.00

AMOUNT DUE 351,791.68 351,791.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 351,791.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0
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PCN: 15229-BID    ESTIMATE RUN 06/28/2006

PROJECT: NH 2852-015                   ESTIMATE NO: 0001 15:20:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *COVER COAT MATERIAL (TYPE I) 200,104.000 0.000

SY  200,104.000 104,054.08

0.52000 200,104.000 104,054.08

409-01015  
 

0010 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,525.000 0.000

GAL 10,525.000 26,312.50

2.50000 10,525.000 26,312.50

411-10255  
 

0015 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

79,310.000 0.000

GAL 79,310.000 141,171.80

1.78000 79,310.000 141,171.80

411-10275  
 

0020 *MOBILIZATION 1.000 0.000

L S 0.826 32,895.45

39,825.00000 0.826 32,895.45

626-00000  
 

0025 *EPOXY PAVEMENT MARKING 482.000 0.000

GAL 482.000 35,186.00

73.00000 482.000 35,186.00

627-00005  
 

0030 RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 4,198.000 0.000

EACH 4,198.000 2,854.64

0.68000 4,198.000 2,854.64

627-00032  
 

0035 *FLAGGING 224.000 0.000

HOUR 224.000 4,032.00

18.00000 224.000 4,032.00

630-00000  
 

0040 *PILOT CAR OPERATION 60.000 0.000

HOUR 60.000 1,440.00

24.00000 60.000 1,440.00

630-00001  
 

0045 *TRAFFIC CONTROL INSPECTION 7.000 0.000

DAY 7.000 154.00

22.00000 7.000 154.00

630-00007  
 

0050 *TRAFFIC CONTROL MANAGEMENT 8.000 0.000

DAY 8.000 2,680.00

335.00000 8.000 2,680.00

630-00012  
 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 10.800 118.80

11.00000 10.800 118.80

630-80341  
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PCN: 15229-BID    ESTIMATE RUN 06/28/2006

PROJECT: NH 2852-015                   ESTIMATE NO: 0001 15:20:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 0.000

EACH 40.500 445.50

11.00000 40.500 445.50

630-80342  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 5.400 75.60

14.00000 5.400 75.60

630-80343  
 

0070 *PORTABLE MESSAGE SIGN PANEL 18.000 0.000

DAY 18.000 1,800.00

100.00000 18.000 1,800.00

630-80359  
 

0075 *DRUM CHANNELIZING DEVICE 4.000 0.000

EACH 3.600 39.60

11.00000 3.600 39.60

630-80360  
 

0080 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80363  
 

0085 *TRAFFIC CONE 240.000 0.000

EACH 216.000 1,188.00

5.50000 216.000 1,188.00

630-80380  
 

0090 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 2,200.00

2,200.00000 1.000 2,200.00

630-80510  
 

0095 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0110 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $356,647.97 356,647.97CURRENT AMT 363,785.02 $$
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PCN: 15229-BID    ESTIMATE RUN 06/28/2006

PROJECT: NH 2852-015                   ESTIMATE NO: 0001 15:20:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0115 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

620-00011  
 

0120 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

93.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 356,647.97 $ 356,647.97CURRENT AMT 363,785.02 $$


